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CCR No. 96-0848 Logged Date 7/24/96 Rev. - Request Type CCR
Priority Routine Urgent |:| Emergency |:| Affected Release Change Class I

Title FOS System & Segment Integration & Test Procedures.

Documents Affected

322-CD-010-001

Tech Reference

Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or

RTM Change |:|

Start New Baseline |:|

Problem

Placing FOS System & Segment Integration & Test Procedures under FOS CCB review.

Proposed Solution

To deliver clean version of above-mentioned document to Goddard by the due date of 8/5/96.

Impact Analysis:
Organizations Affected:

QA[]

Rel. A |:|

FOS
SMO |:|

BOO |:|
Rel. B |:|

Contracts |:|
Rel. IR1 I:I

ESO |:|
MRS |:|

M&O |:|
Subconts |:|

Al I:l Other
Cost: None Small |:| Medium |:| Large |:|
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None |Z| Other
Additional LOC Man-Months
Materials
Originator Don Owen (signed) Don Owen 7/25/96
Signature Date
pageF FOS Office Manager (signed) Debbie Dunn 7/29/96
Signature Date
Disposition Approved I:I Approved w/Comment Forward I:l Disapproved I:l
Comments:

CCB Chairperson

(signed) Debbie Dunn 7129/96

Signature

Date

CMO01JU96

ECS




